
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/24/2009

ESTIMATE SUMMARY 08:48:52

CONTID: C16221B        ESTIMATE NO: 0011 FINL 2005

PCN: 16221B-BID   COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 CHAIN STATION PROJECT PERCENT TIME:

PROJECT NO: IR100-128                     

I-70 CHAIN STATION PROJECT

NAME OF ROAD: 070A

PROJECT COUNTIES: CLEAR CREEK

CONTRACTOR:

ASPHALT SPECIALTIES CO., INC. PAY PERIOD ENDING 11/24/2009 DATE TIME STARTED 08/06/2007

10100 DALLAS STREET DATE LET 06/14/2007 DATE WORK BEGAN 08/06/2007

 DATE AWARDED 06/19/2007 DATE TIME STOPPED 10/24/2008

 DATE CONTRACT EXECUTED 07/12/2007 DATE ACCEPTED 10/24/2008

HENDERSON CO 80640     303-289-8555 DATE NOTICE TO PROCEED 08/06/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,041,814.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,633,683.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 5,000.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

5,000.00

$

$

$

$

2,041,814.45

0.00

2,041,814.45

0.00

2,041,814.45

0.00

0.00

2,041,814.45

0.00

AMOUNT DUE 2,041,814.45 5,000.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 5,000.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

SUMMIT

JEFFERSON, REGION 1

446.0 TIME ALLOW: 10/24/2008 ??:??:??

ORIG TIME ALLOW: 10/15/2007 ??:??:??
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.250

0.000

201-00000  
 

1.250

L S 

20,000.00000 25,000.001.250

0.00

0010 REMOVAL OF ASPHALT MAT 2,785.000

0.000

202-00220  
 

2,785.000

SY  

10.00000 27,850.002,785.000

0.00

0015 *REMOVAL OF GROUND SIGN 11.000

0.000

202-00810  
 

11.000

EACH

55.00000 605.0011.000

0.00

0020 *REMOVAL OF SIGN PANEL 2.000

0.000

202-00821  
 

2.000

EACH

55.00000 110.002.000

0.00

0025 REMOVAL OF FENCE 1,530.000

0.000

202-01000  
 

1,530.000

LF  

2.50000 3,825.001,530.000

0.00

0030 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 8,330.000

0.000

203-00060  
 

8,330.000

CY  

20.00000 166,600.008,330.000

0.00

0035 BLADING 34.000

0.000

203-01500  
 

34.000

HOUR

140.00000 4,760.0034.000

0.00

0040 *POTHOLING 30.640

0.000

203-01597  
 

30.640

HOUR

200.00000 6,128.0030.640

0.00

0045 *EROSION LOG (12 INCH) 3,730.000

0.000

208-00002  
 

3,730.000

LF  

6.00000 22,380.003,730.000

0.00

0050 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

0.000

LF  

17.00000 0.000.000

0.00

0055 STABILIZED CONSTRUCTION ENTRANCE 0.000

0.000

208-00070  
 

0.000

EACH

2,000.00000 0.000.000

0.00
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SEDIMENT REMOVAL AND DISPOSAL 1.000

0.000

208-00100  
 

1.000

L S 

3,000.00000 3,000.001.000

0.00

0065 *EROSION CONTROL SUPERVISOR 1.375

0.000

208-00200  
 

1.375

L S 

5,500.00000 7,562.501.375

0.00

0070 *RESET GROUND SIGN 15.000

0.000

210-00810  
 

15.000

EACH

170.00000 2,550.0015.000

0.00

0075 *RESET TRAFFIC SIGNAL VEHICLE DETECTOR 1.000

0.000

210-00882  
 

1.000

EACH

23,000.00000 23,000.001.000

0.00

0080 *SEEDING (NATIVE) 5.650

0.000

212-00006  
 

5.650

ACRE

1,000.00000 5,650.005.650

0.00

0085 *SOIL CONDITIONING 4.800

0.000

212-00032  
 

4.800

ACRE

4,000.00000 19,200.004.800

0.00

0090 *MULCHING (WEED FREE HAY) 5.650

0.000

213-00002  
 

5.650

ACRE

1,000.00000 5,650.005.650

0.00

0095 *MULCH TACKIFIER 781.000

0.000

213-00061  
 

781.000

LB  

2.50000 1,952.50781.000

0.00

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 5,850.000

0.000

216-00041  
 

5,850.000

SY  

2.00000 11,700.005,850.000

0.00

0105 HOT MIX ASPHALT (PATCHING) (ASPHALT) 3.000

0.000

403-00720  
 

3.000

TON 

400.00000 1,200.003.000

0.00

0110 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 8,561.800

0.000

403-34721  
 

8,561.800

TON 

60.00000 513,708.008,561.800

0.00
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 EMULSIFIED ASPHALT (CSS-1H) 1,182.000

0.000

411-10253  
 

1,182.000

GAL 

3.00000 3,546.001,182.000

0.00

0120 EMULSIFIED ASPHALT (PRIME COAT) 0.000

0.000

411-10300  
 

0.000

GAL 

3.00000 0.000.000

0.00

0125 GEOTEXTILE (EROSION CONTROL) (CLASS A) 300.000

0.000

420-00100  
 

300.000

SY  

4.00000 1,200.00300.000

0.00

0130 RIPRAP (9 INCH) 108.000

0.000

506-00209  
 

108.000

CY  

95.00000 10,260.00108.000

0.00

0135 CONCRETE CLASS B 12.900

0.000

601-01000  
 

12.900

CY  

1,300.00000 16,770.0012.900

0.00

0140 24 INCH CORRUGATED STEEL PIPE 138.000

0.000

603-10240  
 

138.000

LF  

80.00000 11,040.00138.000

0.00

0145 48 INCH CORRUGATED STEEL PIPE 78.000

0.000

603-10480  
 

78.000

LF  

140.00000 10,920.0078.000

0.00

0150 24 INCH STEEL END SECTION 3.000

0.000

603-30024  
 

3.000

EACH

650.00000 1,950.003.000

0.00

0155 48 INCH STEEL END SECTION 1.000

0.000

603-30048  
 

1.000

EACH

1,800.00000 1,800.001.000

0.00

0160 FENCE (PLASTIC) 0.000

0.000

607-11525  
 

0.000

LF  

5.00000 0.000.000

0.00

0165 *DELINEATOR (TYPE I) 102.000

0.000

612-00001  
 

102.000

EACH

18.00000 1,836.00102.000

0.00
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *INSTALL MARKER 26.000

0.000

612-15000  
 

26.000

EACH

220.00000 5,720.0026.000

0.00

0175 *3 INCH ELECTRICAL CONDUIT (BORED) 382.000

0.000

613-00306  
 

382.000

LF  

65.00000 24,830.00382.000

0.00

0180 *1-1/4 INCH ELECTRICAL CONDUIT (PLASTIC) 3,764.000

0.000

613-01125  
 

3,764.000

LF  

8.00000 30,112.003,764.000

0.00

0185 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 3,462.000

0.000

613-01200  
 

3,462.000

LF  

9.00000 31,158.003,462.000

0.00

0190 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 9,645.000

0.000

613-01300  
 

9,645.000

LF  

26.00000 250,770.009,645.000

0.00

0195 *PULL BOX (24"X36"X18") 5.000

0.000

613-07034  
 

5.000

EACH

1,500.00000 7,500.005.000

0.00

0200 *PULL BOX (13"X24"X18") DEEP 25.000

0.000

613-07050  
 

25.000

EACH

750.00000 18,750.0025.000

0.00

0205 *WIRING (SPECIAL) 1.000

0.000

613-10010  
 

1.000

L S 

5,500.00000 5,500.001.000

0.00

0210 *SIGN PANEL (CLASS II) 439.500

0.000

614-00012  
 

439.500

SF  

22.00000 9,669.00439.500

0.00

0215 *SIGN PANEL (CLASS III) 307.000

0.000

614-00013  
 

307.000

SF  

23.00000 7,061.00307.000

0.00

0220 *STEEL SIGN POST (W 6X12) 136.500

0.000

614-00612  
 

136.500

LF  

40.00000 5,460.00136.500

0.00
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *STEEL SIGN POST (W 6X15) 52.000

0.000

614-00615  
 

52.000

LF  

40.00000 2,080.0052.000

0.00

0230 *STEEL SIGN POST (W 10X22) 75.000

0.000

614-01022  
 

75.000

LF  

50.00000 3,750.0075.000

0.00

0235 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(POST) 506.000

0.000

614-01585  
 

506.000

LF  

28.00000 14,168.00506.000

0.00

0240 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80)(SLIPBASE) 44.000

0.000

614-01588  
 

44.000

EACH

220.00000 9,680.0044.000

0.00

0245 *CONCRETE FOOTING (TYPE 1) 6.000

0.000

614-03001  
 

6.000

EACH

1,100.00000 6,600.006.000

0.00

0250 *CONCRETE FOOTING (TYPE 2) 7.000

0.000

614-03002  
 

7.000

EACH

1,400.00000 9,800.007.000

0.00

0255 *CONCRETE FOOTING (TYPE 5) 2.000

0.000

614-03005  
 

2.000

EACH

1,700.00000 3,400.002.000

0.00

0260 *VARIABLE MESSAGE SIGN LED (SINGLE FACED) 4.000

0.000

614-10145  
 

4.000

EACH

16,000.00000 64,000.004.000

0.00

0265 *FLASHING BEACON 8.000

0.000

614-80000  
 

8.000

EACH

500.00000 4,000.008.000

0.00

0270 *CONTROLLER (TYPE 170E) 3.000

0.000

614-86245  
 

3.000

EACH

9,000.00000 27,000.003.000

0.00

0275 *FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 4,530.000

0.000

614-87010  
 

4,530.000

LF  

4.00000 18,120.004,530.000

0.00
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *FIBER OPTIC CABLE (SINGLE MODE) (144 STRANDS) 5,900.000

0.000

614-87498  
 

5,900.000

LF  

11.00000 64,900.005,900.000

0.00

0285 *CONSTRUCTION SURVEYING 1.250

0.000

625-00000  
 

1.250

L S 

25,000.00000 31,250.001.250

0.00

0290 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

100,000.00000 100,000.001.000

0.00

0295 *EPOXY PAVEMENT MARKING 2.000

0.000

627-00005  
 

2.000

GAL 

400.00000 800.002.000

0.00

0300 FLAGGING 0.000

0.000

630-00000  
 

0.000

HOUR

25.00000 0.000.000

0.00

0305 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 8.000

0.000

630-80341  
 

8.000

EACH

110.00000 880.008.000

0.00

0310 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000

0.000

630-80342  
 

33.000

EACH

120.00000 3,960.0033.000

0.00

0315 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000

0.000

630-80343  
 

32.000

EACH

130.00000 4,160.0032.000

0.00

0320 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

0.000

630-80344  
 

0.000

SF  

30.00000 0.000.000

0.00

0325 PORTABLE MESSAGE SIGN PANEL 2.000

0.000

630-80355  
 

2.000

EACH

9,000.00000 18,000.002.000

0.00

0330 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000

0.000

630-80358  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 DRUM CHANNELIZING DEVICE 132.000

0.000

630-80360  
 

132.000

EACH

55.00000 7,260.00132.000

0.00

0340 TRAFFIC CONE 101.000

0.000

630-80380  
 

101.000

EACH

17.00000 1,717.00101.000

0.00

0345 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000

0.000

630-85040  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

0350 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

0.000

F A 

1.00000 0.000.000

0.00

0365 F/A FUEL COST ADJUSTMENT 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0370 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70023  
 

0.000

F A 

1.00000 0.000.000

0.00

0375 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0380 F/A OBTAIN POWER FROM 121,194.150

0.000

700-70074  
 

121,194.150

F A 

1.00000 121,194.15121,194.150

0.00

0385 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 RESET GROUND SIGN 2.000

0.000

210-00810  
 

2.000

EACH

2,675.00000 5,350.002.000

0.00

0405 CONCRETE LINED DITCH REQUESTED BY HYDRAULICS 1,125.000

0.000

507-00550  
 

1,125.000

LF  

52.50000 59,062.501,125.000

0.00

0410 DELINEATOR (TYPE II) 192.000

0.000

612-00002  
 

192.000

EACH

27.50000 5,280.00192.000

0.00

0415 DELINEATOR (TYPE III) 18.000

0.000

612-00003  
 

18.000

EACH

33.00000 594.0018.000

0.00

0420 MASK SIGN LEGEND 1.000

0.000

614-07000  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

0425 MOBILIZATION (WITHOUT AUTOPAY) 1.000

0.000

626-00100  
 

1.000

L S 

22,185.00000 22,185.001.000

0.00

0430 ADDED ITEM (LUMP SUM)/ ADDED TRAFFIC CONTROL COST 1.000

0.000

900-00014  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0435 18 INCH REINFORCED CONCRETE PIPE 59.000

0.000

603-01180  
 

59.000

LF  

83.20000 4,908.8059.000

0.00

0440 30 INCH CORRUGATED STEEL PIPE 10.000

0.000

603-10300  
 

10.000

LF  

74.50000 745.0010.000

0.00

0445 ELECTRICAL SYSTEM MODIFICATIONS ADDED ITEM FOR 
ELECTRICAL WORK

2.000

0.000

613-04100  
 

2.000

L S 

3,753.50000 7,507.002.000

0.00

0450 SPLICE FIBER OPTIC CABLE (24 STRAND) ADDED ITEM FOR 
FIBER SPLICING

12.000

0.000

614-87524  
 

12.000

EACH

640.00000 7,680.0012.000

0.00
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PCN: 16221B-BID   ESTIMATE RUN 11/24/2009

PROJECT: IR100-128                     ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:48:52

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0455 TRAFFIC SIGNAL CONTROLLER CABINET ADDED TRAFFIC CONTROL
CABINET

2.000

0.000

614-72855  
 

2.000

EACH

2,250.00000 4,500.002.000

0.00

CAT 2,001,214.450.002,001,214.45CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0390 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

40,000.00000 40,000.001.000

0.00

0395 SANITARY FACILITY 2.000

0.000

620-00020  
 

2.000

EACH

300.00000 600.002.000

0.00

CAT 40,600.000.0040,600.00CURRENT AMT0400 $ $ $

$ 2,041,814.450.00$2,041,814.45$CURRENT AMTPROJECT TOTAL


